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ESTIMATE RUN 08/01/2016

ESTIMATE SUMMARY 09:12:26

CONTID: C20781         ESTIMATE NO: 0001 PROG 2005

PCN: 20781-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SHERIDAN and TENNYSON FIBER PERCENT TIME:

PROJECT NO: NHPP0703-430                  

I-70:SHERIDAN & TENNYSON FIBER

NAME OF ROAD: 0200

PROJECT COUNTIES: DENVER

CONTRACTOR:

RESTRUCTION CORPORATION PAY PERIOD ENDING

P. O. BOX 343 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)688-8244 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 942,071.25 PARTICIPATING $ $ 216,174.51

AWARD PROJECT AMT: 843,971.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,580.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

WORK DAYS

WORK DAYS

22.95%

725,896.74

216,174.51

216,174.51

210,594.21

$

$

$

$

216,174.51

0.00

216,174.51

0.00

216,174.51

-5,580.30

0.00

210,594.21

0.00

AMOUNT DUE 210,594.21 210,594.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 210,594.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

12.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/07/2016

07/07/2016

07/25/2016

04/14/2016

05/03/2016

05/26/2016

07/07/2016
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PCN: 20781-BID    ESTIMATE RUN 08/01/2016

PROJECT: NHPP0703-430                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

1.00000

0010 Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

9.000

EACH

535.75000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

15.000

HOUR

86.75000

0020 Aggregate Bag 0.000

21.000

208-00035  
 

493.5021.000

493.50

50.000

LF  

23.50000

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

0.50000

0030 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

96.000

LF  

88.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

1,408.008.000

1,408.00

24.000

HOUR

176.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

1,759.004.000

1,759.00

12.000

HOUR

439.75000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

241.50000

0050 Removal of Trash 0.000

16.000

208-00107  
 

2,816.0016.000

2,816.00

36.000

HOUR

176.00000

0055 *Erosion Control Supervisor 0.000

11.000

208-00205  
 

910.2511.000

910.25

64.000

HOUR

82.75000
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PCN: 20781-BID    ESTIMATE RUN 08/01/2016

PROJECT: NHPP0703-430                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

519.00000

0065 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

4.000

HOUR

146.50000

0070 *Wildlife Biologist 0.000

10.000

240-00000  
 

880.0010.000

880.00

40.000

HOUR

88.00000

0075 *Removal of Nests 0.000

10.000

240-00010  
 

820.0010.000

820.00

40.000

HOUR

82.00000

0080 *Health and Safety Officer 0.000

10.000

250-00110  
 

987.5010.000

987.50

20.000

HOUR

98.75000

0085 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

3.50000

0090 *Mobilization 0.000

0.500

626-00000  
 

30,164.380.500

30,164.38

1.000

L S 

60,328.75000

0095 *Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

3,602.000.500

3,602.00

1.000

L S 

7,204.00000

0100 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

4.000

HOUR

103.50000

0105 *Flagging 0.000

194.000

630-00000  
 

5,238.00194.000

5,238.00

2,250.000

HOUR

27.00000

0110 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

400.000

HOUR

70.50000
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PCN: 20781-BID    ESTIMATE RUN 08/01/2016

PROJECT: NHPP0703-430                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Inspection 0.000

6.000

630-00007  
 

598.506.000

598.50

45.000

DAY 

99.75000

0120 *Traffic Control Management 0.000

7.000

630-00012  
 

4,515.007.000

4,515.00

50.000

DAY 

645.00000

0125 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

58.75000

0130 *Construction Traffic Sign (Panel Size A) 0.000

0.500

630-80341  
 

14.630.500

14.63

20.000

EACH

29.25000

0135 *Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

293.755.000

293.75

38.000

EACH

58.75000

0140 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

1,172.880.500

1,172.88

4.000

EACH

2,345.75000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,407.50000

0150 *Traffic Cone 0.000

11.750

630-80380  
 

67.5611.750

67.56

250.000

EACH

5.75000

0155 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

645.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0165 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 20781-BID    ESTIMATE RUN 08/01/2016

PROJECT: NHPP0703-430                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

500.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 55,740.9555,740.95377,149.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 Epoxy Resin (Injection) 0.000

42.000

519-01000  
 

4,042.5042.000

4,042.50

546.000

LF  

96.25000

0185 Concrete (Patching) 0.000

55.000

601-06150  
 

36,850.0055.000

36,850.00

55.000

SF  

670.00000

0190 *Reinforcing (Fiber Reinforced Polymer)(Surface) 0.000

86.750

602-00030  
 

118,218.5686.750

118,218.56

347.000

MKFT

1,362.75000

CAT 159,111.06159,111.06562,276.75CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 0.000

0.500

620-00020  
 

1,322.500.500

1,322.50

1.000

EACH

2,645.00000

CAT 1,322.501,322.502,645.00CURRENT AMT0400 $ $ $

$ 216,174.51216,174.51$942,071.25$CURRENT AMTPROJECT TOTAL


